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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers D is extended, D is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c)
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N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
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A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER
NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)
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14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
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Except as provided hergin, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
George E. Harvey

Patricia U. Hodges Contracting Officer

Director of Contracts
158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Original Signed by 7/8/04 BY  Original Signed by July 8, 2004

(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (Rev. 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) §3.243



Modification No. 12

NNMO4AAQ7C
Page 2 of 3
Standard Form 30 Continued
Continuation of Block 12 Accounting and Appropriation Data:
And Block 4. Requisition/Purchase Req. No.
TOTAL : N/A
Continuation of Block 14 Description of Amendement/Modification:
1. TABULATION OF CONTRACT CHANGES: ]
incentive | Potential
Negotiated Award Fee | Potential Fee Incentive Total Total Sum
Est. Cost Earned Award Fee Earned Eee Contract Allotted
Value
Previous Total | $104,341,126 | $ 0 [ $4185495 ($ O $2,253,727 | $110,780,347 $19,328,630
This Mod $ 22813 | $ 0|$ o0 $0 $§ O $ 22,813 $0
Revised Total | $104,363,939 | $ 0 |$4185495 {$ O $2,253,727 | $110,803,161 $19,328,630

2. The purpose of this modification is to incorporate the contractor’'s Cost Quotation No. 04-05-72 dated
11 June 2004 for MIDDS equipment upgrades into the contract as Task Order 02 IAW Section B.12 of the

contract.

3. The total estimated cost for this contract is increased from $104,341,126 by $22,813 to $104,363,939.
The total contract value is hereby increased from $110,780,347.00 by $22,813 to $110,803,161.

The maximum potential award fee is $4,185,495 and the maximum potential performance fee is
$2,253,727. -According to the negotiated terms of this contract, equipment purchases are non-fee
bearing, therefore this modification will not increase the amount of Potential Award or Potential
Performance Incentive fee.
These changes will be reflected in the revised Section B.2 (a) “Estimated Cost, Award Fee and
Performance Incentive Fee” page B-1.

4. Estimated Cost is increased from $63,796,107 by $22,813 to $ 63,818,920. This change will be
reflected in the revised Section B.2 (b) Page B-2

5. The period of performance for this effort is from April 5, 2004 to July 31, 2004. Section B.7.1 “IDIQ
Task Order Performance Schedule” Page 6A is hereby revised to reflect this change.

6. Current funding is sufficient for the work required herein.

7. These changes are incorporated into the contract by substituting the current pages listed below, with
the revised ones. The changes are indicated by a vertical line in the outer margin of each replacement
page enclosed next to the affected text.

Current Page

B-1
B-2
B-6A

Revised Page

B-1
B-2
B-6A
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8.-8 Contractor's Statement of Release |

In consideration of the modification agreed to herein as complete equitable adjustment
for the contractor’s proposal for adjustment listed below, the contractor hereby releases the
Government from any and all liability under this contract for further equitable adjustment
attributable to such facts or circumstances giving rise to said contract changes and/or contractor
proposals, and for such additional obligations as may be required by this modification.

Contract Contractor
Change Identification Proposal Number

Modification 12 Cost Quotation No. 04-05-72 dated 11 June 2004
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PART I - THE SCHEDULE

SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS

B.1 __Supplies And/Or Services To Be Furnished

(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the
Contractor shall provide all resources (except as may be expressly stated in this contract
as furnished by the Government) necessary for performing the “Huntsville Operations
Support Center (HOSC)” in accordance with the Performance Work Statement,
Attachment J-1.

(b) This is a cost-reimbursement contract with both award fee and performance
incentive fee criteria (CPAF/IF). The award fee (subjective evaluation) and performance
incentive fee (objective evaluation) will be assessed in accordance with the Fee
Evaluation Plan (FEP), Attachment J-7.

(c) A portion of this contract is under an Indefinite Delivery/Indefinite Quantity
(IDIQ) arrangement, which will also be on a CPAF/IF basis. The purpose of this
provision is to allow the Government to acquire indefinite services as addressed in the
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0. IDIQ
requirements cannot be adequately defined for inclusion in the contract because the
precise quantities that will be required during the contract period of performance cannot
be predetermined. IDIQ will be ordered in accordance with Clause B.7- Task Ordering
Procedure and Clause B.8- IDIQ Schedule of Rates. The guaranteed minimum quantity
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per
year. The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is

~ $3,000,000 per contract year.

(End of Clause)

B.2 Estimated Cost, Award Fee And Performance Incentive Fee

(a) The estimated cost of this contract is $104,363,939. The maximum potential
award fee is $4.185.495. The maximum potential performance incentive fee is
$2.253,727. Total estimated cost, maximum potential award fee, and maximum potential
performance incentive fee are $110,803.161. It is expected that this contract will contain
no base fee.

(b) Breakout of estimated cost, maximum potential award fee, and maximum
performance incentive fee is as follows:
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Period Estimated Maximum Award Maximum Perfo Total
Covered Cost Award Fee Fee Potential £¥?ﬁ Contract
Earne Perf. Fee Fe Value
a ree E—
= Earn
ed
1/1/04 - $63,818,920 $2,572,185 $1,385,022 $67,776,127
12/31/06
(c) Breakout of estimated cost, maximum award fee, and maximum performance
incentive fee for each option period are set forth below:
Period Estimated Maximum Award Maximum Performa Total
Covered Cost Award Fee Potential | nce Fee Contract
Fee Earned | Perf. Fee | Earned Value
option 1 $20,094,150 | $797,496 $429,421 $21,321,067
(1/1/07 -
12/31/07)
option 2 $20,450,869 | $815,814 $439,284 $21,705,967
(1/1/08 -
12/31/08)

(d)

The maximum potential award fee and performance incentive fee for each of the

contract periods specified above is hereby divided and allocated into individual six month
evaluation periods in order to calculate award and performance incentive fee earned.

Evaluation Period

January 1 - June 30, 2004
July 1-December 31, 2004
January 1 - June 30, 2005
July 1-December 31 2005
January 1-June 30, 2006
July 1-December 31, 2006
January 1-June 30, 2007
July 1-December 31, 2007
January 1-June 30, 2008
Julyl-December 31, 2008

Potential Award Fee Potential Incentive Fee
1 $485,012 1 $261,160
2 $466,661 2 $251,279
3 $409,818 3 $220,671
4 $409,818 4 $220,671
5 $400,439 5 $215,621
6 $400,439 6 $215,621
7 $398,748 7 $214,710
9 $398,748 8 $214,710
9 $407,906 9 $219,642
10 $407,906 10 $219,642
$4,185,495 $2,253,727
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B.7.1 IDIQ Task Order Performance Schedule

The performance schedule for the IDIQ task orders issued under this contract is set out
below:

Calendar Task Order Period of Performance Total Order Amount | Mod #
Year

2004 01 21Jan2004-31May2004 $399,826.00 3
2004 01/Revision A | 21Jan2004-05July2004 n/a 9
2004 02 S5April2004-31July2004 $22.814 12

B.8 IDIQ Schedule Of Rates

The fully burdened cost rates below will be used in pricing IDIQ work authorized under
the provisions of B.7- Task Ordering Procedure.

(CONTINUED ON NEXT PAGE B-7)




	
	
	
	
	
	
	


